Sprint Backlog 11.19-11.25

Rank	Description	Assigned To	Days Remaining	Completed
1	Create and test Cell and Row children	Prajjwal	3	No
2	Fix implementation to adapt Table constructor deprecation	All	3	No
3	Adapt expression to new table definition and modify tests	All	7	No
4	Fix expressions to account for headed tables and modify tests	All	7	No
5	Row expression modification and testing	Hardarshan	3	No
6	Join expression modification and testing	Ansar	7	No
7	Create natural join expression and testing	Ansar	7	No
8	Create define command and testing	Prajjwal	6	No
9	Load expression modification and testing	Alvaro	7	No